
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/04/2005

ESTIMATE SUMMARY 15:23:12

CONTID: C15064R        ESTIMATE NO: 0001 PROG 2002

PCN: 15064R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CERRO SUMMIT PERCENT TIME:

PROJECT NO: NH 0502-058                   

CERRO SUMMIT

NAME OF ROAD: S.H. 50

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

KAESS CONTRACTING INCORPORATED PAY PERIOD ENDING 11/04/2005 DATE TIME STARTED 10/07/2005

8315 COUNTY ROAD 160 DATE LET 09/15/2005 DATE WORK BEGAN 10/17/2005

 DATE AWARDED 09/22/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/06/2005 DATE ACCEPTED

SALIDA CO 81201     719-539-3519 DATE NOTICE TO PROCEED 10/07/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 587,870.00 PARTICIPATING $ $ 181,739.22

AWARD PROJECT AMT: 527,240.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,734.10

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.30

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/12/2006 ??:??:??

5/12/2006 ??:??:??

30.91%

406,130.78

181,739.22

181,739.22

177,005.12

$

$

$

$

181,739.22

0.00

181,739.22

0.00

181,739.22

-4,734.10

0.00

177,005.12

0.00

AMOUNT DUE 177,005.12 177,005.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 177,005.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.0
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PCN: 15064R-BID   ESTIMATE RUN 11/04/2005

PROJECT: NH 0502-058                   ESTIMATE NO: 0001 15:23:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

8,650.00000 0.000 0.00

202-04001  
 

0010 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 600.000 0.000

CY  300.000 26,400.00

88.00000 300.000 26,400.00

203-00062  
 

0015 BLADING 60.000 0.000

HOUR 0.000 0.00

130.00000 0.000 0.00

203-01500  
 

0020 TRUCK (DUMP) 5.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01582  
 

0025 FRONT END LOADER (RUBBER TIRE) 5.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01590  
 

0030 POTHOLING 20.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01597  
 

0035 STRUCTURE EXCAVATION 600.000 0.000

CY  300.000 13,500.00

45.00000 300.000 13,500.00

206-00000  
 

0040 FILTER MATERIAL (CLASS A) 117.000 0.000

CY  58.500 3,510.00

60.00000 58.500 3,510.00

206-00510  
 

0045 EROSION LOG 12,450.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

208-00005  
 

0050 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

208-00200  
 

0055 RESET GUARDRAIL TYPE 4 375.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

210-01140  
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PCN: 15064R-BID   ESTIMATE RUN 11/04/2005

PROJECT: NH 0502-058                   ESTIMATE NO: 0001 15:23:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEEDING (NATIVE) 10.000 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

212-00006  
 

0065 MULCHING (WEED FREE) 10.000 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

213-00003  
 

0070 MULCH TACKIFIER 1,500.000 0.000

LB  0.000 0.00

2.50000 0.000 0.00

213-00061  
 

0075 AGGREGATE BASE COURSE (CLASS 6) 45.000 0.000

CY  0.000 0.00

80.00000 0.000 0.00

304-06007  
 

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 109.000 0.000

TON 53.680 9,662.40

180.00000 53.680 9,662.40

403-00720  
 

0085 GEOTEXTILE (DRAINAGE) (CLASS B) 500.000 0.000

SY  250.000 1,000.00

4.00000 250.000 1,000.00

420-00111  
 

0090 GEOTEXTILE (REINFORCEMENT) 2,700.000 0.000

SY  1,350.000 16,200.00

12.00000 1,350.000 16,200.00

420-00300  
 

0095 SLOPE MATTRESS 23.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

506-00050  
 

0100 MASONRY WALL 1,950.000 0.000

SF  975.000 17,550.00

18.00000 975.000 17,550.00

601-40010  
 

0105 6 INCH PLASTIC PIPE (SPECIAL) 195.000 0.000

LF  97.540 780.32

8.00000 97.540 780.32

603-50007  
 

0110 6 INCH PERFORATED PIPE UNDERDRAIN 640.000 0.000

LF  640.000 52,480.00

82.00000 640.000 52,480.00

605-00060  
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PCN: 15064R-BID   ESTIMATE RUN 11/04/2005

PROJECT: NH 0502-058                   ESTIMATE NO: 0001 15:23:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 24 INCH CULVERT PIPE (CR 5) 79.000 0.000

LF  0.000 0.00

160.00000 0.000 0.00

624-15024  
 

0120 MOBILIZATION 1.000 0.000

L S 0.187 23,936.00

128,000.00000 0.187 23,936.00

626-00000  
 

0125 FLAGGING 700.000 0.000

HOUR 163.000 4,238.00

26.00000 163.000 4,238.00

630-00000  
 

0130 TRAFFIC CONTROL INSPECTION 10.000 0.000

DAY 3.000 450.00

150.00000 3.000 450.00

630-00007  
 

0135 TRAFFIC CONTROL MANAGEMENT 30.000 0.000

DAY 10.000 4,700.00

470.00000 10.000 4,700.00

630-00012  
 

0140 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 0.000

EACH 7.000 280.00

40.00000 7.000 280.00

630-80341  
 

0145 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 0.000

EACH 9.000 360.00

40.00000 9.000 360.00

630-80342  
 

0150 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 2.000 80.00

40.00000 2.000 80.00

630-80343  
 

0155 VERTICAL PANEL (SPECIAL) 125.000 0.000

EACH 8.000 400.00

50.00000 8.000 400.00

630-80352  
 

0160 VERTICAL PANEL (WITH LIGHT) (FLASHING) 25.000 0.000

EACH 6.500 357.50

55.00000 6.500 357.50

630-80353  
 

0165 VERTICAL PANEL (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 5.000 275.00

55.00000 5.000 275.00

630-80354  
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PCN: 15064R-BID   ESTIMATE RUN 11/04/2005

PROJECT: NH 0502-058                   ESTIMATE NO: 0001 15:23:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 1.000 200.00

200.00000 1.000 200.00

630-80358  
 

0175 PORTABLE MESSAGE SIGN PANEL 80.000 0.000

DAY 20.000 2,900.00

145.00000 20.000 2,900.00

630-80359  
 

0180 TRAFFIC CONE 150.000 0.000

EACH 40.000 480.00

12.00000 40.000 480.00

630-80380  
 

0185 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0190 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0195 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $179,739.22 179,739.22CURRENT AMT 571,870.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 FIELD OFFICE (CLASS 1) 1.000 0.000

EACH 0.000 0.00

8,000.00000 0.000 0.00

620-00001  
 

0205 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 0.000 0.00

6,000.00000 0.000 0.00

620-00011  
 

0210 SANITARY FACILITY 1.000 0.000

EACH 1.000 2,000.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $2,000.00 2,000.00CURRENT AMT 16,000.00 $$

PROJECT TOTAL 181,739.22 $ 181,739.22CURRENT AMT 587,870.00 $$


